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Project Progress 

• 15% Plans completed August 2014 

• Review and comments from local jurisdictions and agencies 

• Regular coordination meetings with local jurisdictions and 
agencies 

• NEPA documents and FTA review 

• Design related to all disciplines 

• Value Engineering 

• M-NCPPC – Bike Master Plan 

• Phase II – Corridor Preservation 
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Area Advisory Committees 

• Three organized in Early 2014 (geographically) 

• Kick-off Event and eight regular meetings 

• Topics have included alignment, station locations and design, 
traffic and signalization, SWM, urban design, and operations 
planning 

• AAC Process is completed. 
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King Farm 

• AAC Three 

• Typical 
Section 

• Median 
Closures 
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Great Seneca Highway 

• Impacts on Washingtonian Woods 

• Other options evaluated 

• Alignment Shift and Narrowed Transitway (VE Study) 

• Retaining Wall and Noise Wall 
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Stations 
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FIRSTFIELD STATION 

SIDEWALK VIEW 

FIRSTFIELD STATION 

PLATFORM VIEW 

KENTLANDS STATION 

PLAZA LEVEL VIEW 

• Contextual Influence:  
Bioscience 

• Helix as Generative Form 

• Translucent Canopy 

• Tree Structure 

– Concrete Column 

– Steel Pipe Frame 

• Community Space 

• Vertical Circulation 



Schedule 

• August 2014 – Draft EA and 15% Design Submittal 

• Fall 2015 – EA Public Hearing 

• Fall 2015 – 30% Design Submittal 

• Winter 2015/2016 – FONSI 

• Winter 2015/2016 – Initiate design activities 

• Winter 2016/2017 – Begin Right-of Way Acquisition/ 
Permitting/ Agreements 

• Spring 2018 – Begin Construction 

• 2021 – Begin Service 
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